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CHAPTER 17  PROJECT COMPLETION 
17.1 INTRODUCTION 

This chapter covers the topic of project completion. It is to be used mainly as a guide for 
administration of federal-aid contracts by local agencies. Each Resident Engineer should 
be familiar with the contents of this chapter, and Chapters 15, “Advertise and Award 
Project,” and Chapter 16, “Administer Construction Contracts,” before administering 
such contracts. 
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This chapter and Chapters 15, “Advertise and Award Project,” and Chapter 16,  
“Administer Construction Contracts,” of the Local Assistance Procedures Manual 
(LAPM) are for the use of local agencies, which administer federal-aid projects under a 
“Local Agency-State Agreement.” These three chapters cover general contract 
administration procedures.   

When a locally sponsored project funded with federal-aid is within the state R/W and the  
State (Caltrans) is the administering agency, the Caltrans Construction Manual is 
normally used in lieu of these procedures. 

17.2 DEFINITION OF TERMS 
• Delegated Project – A lower risk project not selected as High Profile project, for 

which Caltrans has authority for all aspects of a federal-aid project except those 
activities which may not be delegated by federal law (requiring Federal Highway 
Administration [FHWA] approval). Prior to September 2007 these projects were 
referred to as “State-Authorized” projects defined by set criteria (rather than risk) 
such as non-Interstate 3R projects, Interstate construction projects under $1 million, 
non-NHS projects, and so forth. Over 99% of local assistance projects are delegated 
in which Caltrans or the local agency has approval authority for most project level 
activities. 

• EEO - Equal Employment Opportunity 

• Final Invoice - Invoice listing final cost incurred for a particular phase of the project 
i.e., Preliminary Engineering, Construction Engineering, Right of Way, or 
Construction. The District Local Assistance Engineer (DLAE) is required to verify 
project completion and approve payment before forwarding the final invoice to Local 
Programs Accounting (LPA). For example see Exhibit 17-C, and refer to Chapter 5, 
“Accounting/Invoices,” for instructions. 

• Form FHWA 1446C - Final Inspection of Federal-aid Project.  Document used by 
Caltrans to complete the final inspection of NHS Projects subject to FHWA Full 
Oversight (Exhibit 17-B). 

• Form FIF-6/05 - Final Inspection Form and revision date.  Document used by local 
agency to complete the final inspection of all projects (Exhibit 17-C). 

• High Profile – High Profile projects are high risk projects for which the FHWA 
maintains project level approval for most project delivery activities. Prior to 
September 2007, these projects were referred to as FHWA “Full Oversight” projects 
based on set criteria (rather than risk) such as Interstate construction over $1 million, 
major Intelligent Transportation System, and so forth. Very few local assistance 
projects are High Profile projects. 

• Progress Invoice - Periodic billing invoice by local/regional agencies for 
reimbursement of costs on on-going contracts.  

• Report of Expenditures - Collectively refers to various final report documents. 

• Underutilized Disadvantaged Business Enterprise (UDBE) – A firm meeting the 
definition of a DBE as specified in 49 CFR, Part 26 and is one of the following 
groups: African Americans, Asian-Pacific Americans, Native Americans, or Women. 
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17.3   FINAL INSPECTION PROCEDURES FOR FEDERAL-AID PROJECTS 
Local agencies shall document fulfillment of environmental mitigation commitments for 
final inspection Report of Expenditures and ultimate accountability as follows:   

• Categorical Exclusion (CE) - Local agency shall provide the DLAE with a list of 
environmental mitigation commitments when requesting CE determination. 

• Environmental Assessment (EA) - Local agency shall summarize when 
environmental mitigation commitments in the draft Finding of No Significant Impact 
(FONSI). 

• Environmental Impact Statement (EIS) - Local agency shall summarize 
environmental commitments in the draft Record of Decision (ROD).  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In addition, they shall acknowledge any long-term commitment to maintenance of those 
mitigation measures. 

DELEGATED  PROJECTS   
Final Inspection by Local Agency - The local agency representative or his/her staff 
shall make the final inspection using Final Inspection Form FIF-6/05, (see Exhibit 17-C). 
The local agency representative or staff performing final inspection or signing the Final 
Inspection Form shall be one with authority for accepting the completed contract on 
behalf of the local agency and authorizing final payment to the contractor, as well as 
directing corrective action(s) to be undertaken by the contractor. 

The inspection of work performed by contract shall be made sufficiently in advance of 
contract acceptance to allow time for possible corrective action. Neither FHWA nor 
Caltrans inspection is required at this time. 

The construction contract may not include all of the work contemplated in the project 
authorized such as striping by day labor. This work should nonetheless be completed in a 
timely manner. 

Upon successful completion of all corrective actions undertaken by the contractor, 
acceptance of the contract, and completion of all additional work required for the 
authorized project, the local agency representative should complete Items 1-10 of the 
Final Inspection Form and forward it to the Caltrans DLAE. 

Project Verification by DLAE - The DLAE or his/her staff depending on the district 
organization and type of project, will review the job site and verify that the project was 
constructed in accordance with the scope and description of the project authorization 
document. Any safety, design or construction deficiencies noted should be immediately 
brought to the attention of the local agency for correction or resolution. Upon satisfactory 
review by Caltrans staff, the DLAE shall ensure that Items 1-10 have been completed by 
the local agency prior to completing Items 11-13 on the Final Inspection Form. The 
DLAE shall retain the Final Inspection Form and send a copy to the local agency for the 
Report of Expenditures. 

HIGH PROFILE PROJECTS 
Final inspection of significant NHS projects shall be in accordance with written 
construction administration procedures discussed in Section 15.3 of the LAPM. All High 
Profile projects shall be in accordance with the following: 

Final Inspection by Local Agency – High Profile projects will require a final 
inspection by the FHWA. To initiate this inspection, the local agency will make the 
final inspection as described above for Delegated projects, accept the construction 
contract and submit the signed Final Inspection Form FIF-6/05 and reduced plan  



Chapter 17  Local Assistance Procedures Manual 
Project Completion   
 

Page 17-4 
June 10, 2011                                                              LPP 11-03 

cover sheet and typical cross sections to the Caltrans Oversight Engineer (OSE) 
immediately upon completion of all work in the project authorization. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
       Project Verification by OSE - Upon receipt of the Local Agency Final Inspection  

      Form, the OSE shall verify that the project has been completed as described in the  
      plans and specifications. The OSE shall then transmit the necessary documents to the 
      FHWA Transportation Engineer.   

      Final inspection by FHWA - The final inspection by FHWA will be coordinated by 
      the OSE in accordance with Caltrans “Oversight Field Engineer Guidelines.”  
 
The DLAE shall receive from the OSE the “Report of Expenditures” prior to the DLAE 
processing the local agency’s final project invoice. 

  

17.4 AS BUILT PLANS 
  
 On locally administered contracts the resident engineer shall provide the DLAE a set of 

original structure tracings with “As Built” corrections, or a clear, readable, black-line 
copy of the original tracings with “As Built” corrections. The “As Built” corrections shall 
be made by the engineer responsible for structure work. These shall be forwarded by the 
DLAE to the Division of Structures with a copy of the Report of Completion of 
Structures (Exhibit 17-J). These shall be returned to the local agency after microfilming, 
if requested. 

“As Built” corrections for the roadwork portion of the plans should be recorded in 
       

17.5 REPORT OF EXPENDITURES 
  
 The local agency is responsible for preparing and submitting to the DLAE the final report 

documents which collectively constitute a “Report of Expenditures.” This report provides 
key information required to initiate timely project closure and payment. The Report of 
Expenditures is due at the completion of the project. Deadline for submittal of the 
Report(s) is six (6) months after project completion. If timely submittals are not received 
Caltrans shall initiate actions discussed under Section 17.6, “Consequences for Non-
Compliance.” The “Report of Expenditures” shall be signed by the public employee in 
responsible charge of the project. 

  

FEDERAL-AID PROJECTS 
  
 For federal-aid projects, the Report of Expenditures includes, as a minimum, the 

following documents: 

• A Cover Letter and Federal Report of Expenditures Checklist (Exhibit 17-A) - 
Identifies all mandatory documents to be included in the Report of Expenditures.  
This checklist shall be submitted by the local agency with the report of completion.  
Copies of all documents included in the report of expenditures shall be maintained on 
file at the local agency for any future audits as specified in the Master Agreement and 
Program Supplement, and to serve as verification that contractor labor requirements 
were met. 
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• Final Inspection Forms 

1. Final Inspection Form FIF-6/05 (Exhibit 17-C) - This form when completed by 
both the local agency and the DLAE or OSE (SHS projects) shall be included as part 
of the Federal Report of Expenditures for all projects. 

• Final Invoice - Final Invoice should conform to the format in Exhibit 17-D. Submit one 
original. The Final Invoice must agree with the Final Detail Estimate. 

• Final Detail Estimate - The format of the final detail estimate is the same as presented in 
Chapter 15, Section 15.7, “Award Package,” except that it must be labeled “Final” and 
show the total of previous progress payments plus the final invoice. The local agency 
shall prepare the final detail estimate. If claims are still pending, the final detail estimate 
should not be prepared until the claims are resolved.  The final detail estimate must agree 
with the final invoice. State costs (Example: state material testing) should not be included 
in the final detail estimate prepared by the local agency. Once claims are settled, the final 
invoice and a final detail estimate shall be submitted to the DLAE as part of the Report of 
Expenditures. 

• Change Order Summary - The Change Order Summary should conform to sample form 
in Exhibit 17-E. This is required regardless of whether or not change orders were made 
during the course of the contract. If there were none, please note “none.”  Additionally, 
the following mandatory items of information must also be included on this form: 

1. Liquidated Damages - Indicate the liquidated damage days charged (calendar days) 
if any, the amount per day, and the total amount charged. Refer to Chapter 16, 
“Administer Construction Contracts,” Section 16.15, “Claims,” for contractor’s 
claims procedures. If there were no liquidated damages, please note “none.”  
Liquidated damages shall also be shown on the Final Invoice and Final Detail 
Estimate. 

2. Contractors Claims - Refer to Chapter 16, “Administer Construction Contracts,” 
Section 16.15, “Contract Claims,” for contractor’s claims procedures.  If there were 
no contractor’s claims, please note “none.” 

3. Date of acceptance 
• Final Report-Utilization of Disadvantaged Business Enterprises (DBE), First-Tier 

Subcontractors (Exhibit 17-F) - This form shall be completed and signed, and it shall be 
in conformance with the requirements in Chapter 9, “Civil Rights and Disadvantaged 
Business Enterprises.” The completed form shall be submitted to the DLAE or OSE (SHS 
projects) with the final report of expenditures for construction contracts (or as specified 
in the provisions for consultant contracts). 

• Disadvantaged Business Enterprises (DBE) Certification Status Change (Exhibit 17-
O) - This form shall be completed, signed, and submitted to the DLAE or OSE (SHS 
projects) with the final report of expenditures for construction contracts (or as specified 
in the provisions for consultant contracts). If no change, state so. 

• Materials Certificate (Exhibit 17-G) - This certificate (commonly referred to as the 
“Materials Certificate”) is to be included in the project files upon completion of the 
project.  Exceptions to the certification should be documented in project records in 
summary form along with explanations and attached to the certificate, including change 
orders to accept nonconforming materials. 
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• Statement of Materials and Labor Used by Contractors Involving Federal Funds 
FHWA - Form 47  (Exhibit 17-H) - This report is required for all NHS projects over 
$1.0 million, except for force account, installation of protective devices, and railroad 
grade crossings or highway beautification.1  Contract provisions require that the prime 
contractor complete and submit one combined or aggregate report for each subcontractor 
at or near completion. The local agency RE should check the completed form for 
reasonableness and accuracy. The DLAE should also review for reasonableness and 
accuracy and forward to DLA (who will maintain a file) for submission to FHWA 
headquarters. Instructions for completing the form are provided on the reverse side, as is 
the address for FHWA. This information can be submitted either in hard copy or 
electronically. The FHWA has developed personal computer software to automate the 
FHWA-Form 47 input. Copies of the software can be obtained from the DLAE and used 
by agencies that prefer to submit the information electronically. 

• Cover Letter for the Report of Completion of Structures and Report of Completion 
of Structures on Local Streets and Roads (Exhibits 17-I and 17-J) This report is to 
be forwarded by the DLAE to the Engineering Service Center Division of Structures, 
Office of Structures Maintenance and Investigations Local Assistance Branch, for 
projects which include a bridge or other major structure. This information is necessary to 
incorporate all bridges into the statewide inventory and maintenance management 
system. (Include two (2) copies in the Report of Expenditures). 

• Report of Completion of Right of Way Expenditures - Projects with Right of Way 
expenditures require additional information in the Report of Expenditures. When the 
project is complete, a summary of the progress payment requests is submitted on a Report 
of Completion of Right of Way Expenditures, Form FM 1592A (see Exhibit 
17-K). This claim should be submitted when final right of way costs are known in order 
to expedite audit of the claim and reimbursement. The report shall also include the 
following: 

1. A parcel list. 

2. 2. Final maps (those that come with Right of Way Certification if not previously 
sent). 

3. 3. A breakdown of Right of Way costs (with participating costs shown separately). 
The total participating costs should equal the “Participating Costs to Date” as shown 
on the Final Progress Requests (Forms FM 1592A). 

4. Final Invoice for Right of Way - The invoice must be prepared on an agency 
letterhead; each phase must include: 

a. All agency and project identification shown on the form including the Local 
Agency-State agreement number. 

b. Dates and amounts of funding authorized for Incidental and Capital Outlay. 
c. Period of expenditures (dates) for Incidental and Capital Outlay. 
d. Cost breakdown for Incidental and Capital Outlay as follows: 

• Total Cost to Date 
• Rental Income 
• Nonparticipating Cost to Date 
• Subtotal - Participating Costs 

 
 
 

                                                      
1 FHWA Division Administrator letter 7/2/96  
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• Participating Cost Previously Claimed 
• Subtotal - Change in Participating Posts 
• Reimbursement Ratio 
• Amount of this Claim 
• Invoice Total 

Progress payment invoices shall be mailed directly to the Accounting Service Center in 
Sacramento at the address given in the example. No district review will be required for 
progress payments; however, final payment invoices shall be submitted directly to the 
DLAE as part of the Final Report of Expenditures and will be reviewed by the district 
prior to payment. A final detail estimate is not required for right of way only projects, 
since the final report of expenditures document provides the information required. 

• Force Account Projects - Projects with Force Account work also require a Report of 
Expenditures. These projects are usually emergency relief type and include emergency 
repair work. Other federal-aid projects may incorporate all, or a part of the project to be 
built using the force account method. A completed example of a Report of Expenditures 
for a project including Force Account Work is included as Exhibit 17-L. For more 
information on force account procedures, see Chapter 12, “Plans, Specifications & 
Estimate,” under “Method of Construction.” 

The DLAE shall perform a review of these documents for correct format and obvious 
errors and/or omissions. Upon verification that the Report of Expenditures is complete, 
the DLAE shall forward it to LPA for processing. 

STATE FUNDED PROJECTS 
For state funded projects, in state transportation programs such as the Environmental 
Enhancement and Mitigation (EEM) Program, the local agency shall complete the “Final 
Project Expenditure Report” (Exhibit 17-M). The report with the final invoice attached 
will be submitted to the DLAE. 

Note: These programs were intended under the blueprint legislation as state only funded 
projects. However due to varying circumstances of the state budget each year, and the 
variations of the State Highway Account, Caltrans at times may require projects in these 
programs to utilize federal-aid funds. When this occurs the Federal Report of 
Expenditures shall be completed as described under federal-aid projects above. 

The DLAE will verify project completion as described for State-Authorized federal-aid 
projects, sign the report and, except for EEM projects, forward the original plus two 
copies to the Headquarters Division of Local Assistance. 

For EEM projects, the DLAE will forward the original plus two copies of “Final Project 
Expenditure Report,” to the Local Programs Accounting, with a copy to the EEM 
Program Manager in the HQ Division of Local Assistance. Use “Final Report of Right of 
Way Expenditures”(Exhibit 17-N) for Projects involving the acquisition of real property 
or rights thereto with funds direct deposited into an escrow account. In this case, the 
DLAE will not verify project completion until the close of escrow is completed and the 
recordation of both the grant deed and the Agreement Declaring Restrictive Covenants 
(ADRC). A copy of the recorded grant deed(s) and the original ADRC will be attached to 
the final report of right of way expenditures. 
 

 
 
 
 
 



Chapter 17  Local Assistance Procedures Manual 
Project Completion    
 

Page 17-8 
March 1, 2011                                                       LPP 11-01  

 17.6 CONSEQUENCES FOR NON-COMPLIANCE 
Sanctions may be imposed by Caltrans on agencies that are found in noncompliance with 
the reporting requirements listed above in Section 17.5. The types of sanctions are further 
discussed in Chapter 19, “Oversight and Process Reviews.” 

If there is a discrepancy between the Final Invoice and Final Detail Estimate, the agency 
is notified by phone that a discrepancy exists and their payment will be delayed until it is 
resolved. If the problem cannot be resolved within (180) days, the LPA shall bill the 
agency for all expenditures made on this project. If the local agency does not pay the 
accounts receivable bill within thirty (30) days, the LPA shall initiate action with the 
State Controller to offset funds due the local agency. 

If the local agency has previously included in their billing, items not reimbursable by the 
FHWA or over-billed progress payments that exceed the Final Estimates, the local 
agency shall be billed for the overpayment. The local agency shall pay the state’s 
accounts receivable bill within thirty days or LPA shall initiate action with the State 
Controller to offset funds due the local agency. The same policy shall apply to those 
recommendations from Process Review Reports on applicable findings or the improper 
utilization of Disadvantaged Business Enterprises. 

17.7 REFERENCES  
23 CFR 635 subpart D  

23 CFR 637 subpart B 

23 CFR 640.113 

23 CFR 635.126 and Section VI of FHWA From-1273 

49 CFR Part 26 

Caltrans Construction Manual, Chapter 5, Section 5-1, “Project Records and Reports” 

Caltrans Construction Manual, Chapter 6, Section 6-01, 6-02, and 6-03, “Sampling and 
Testing” 

United States Code, Title 23 Chapter 1, Section 121, “Payment for States Construction" 

FHWA “ Construction Administration Group” at: 
http://www.fhwa.dot.gov/programadmin/contracts/index.htm 

FHWA “ Construction and Maintenance” at:   http://www.fhwa.dot.gov/construction/ 

 

 
 

http://www.fhwa.dot.gov/programadmin/contracts/index.htm
http://www.fhwa.dot.gov/construction/
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COVER LETTER 
 

Project No:  STPL-5999(001) 
 

 
Mrs. Jane Doe 
District Director of Transportation 
Caltrans - Local Assistance 
P. O. Box 007 
Pickit, CA  90000-0007 
 
Attention: Mr. Roland N. DaMoney,  
  District Local Assistance Engineer 
 
Dear Mrs. Doe: 
 
  Submitted for your consideration is: 
 

 
FEDERAL REPORT OF EXPENDITURES 

 
LOCAL AGENCY AWARDED CONTRACT 

 
COUNTY OF SOMEWHERE 

 
 
PROJECT:   Sawpit Avenue, PM 13.2-14.5 
 
CONTRACTOR:  A thru Z Contractors 
 
RESIDENT ENGINEER: Sam Strait 

 
 
 
 
 
 
 
 
 
 

  Sincerely, 
 
 

  ____________________________ 
  Local Agency Representative 

 
 

  Reviewed by: 
 
 

  ____________________________ 
  District 4 Local Assistance Engineer 
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COVER LETTER-Continued 

 
Federal Project No.: STPL-5920(001) 

 
 
Description of Project 
 
The work done consisted, in general, of asphalt concrete overlays on Sawpit Avenue, asphalt concrete 
replacement, cold planing performed, and shoulder backing and pavement markers and metal beam guardrail 
installed.  Other misc. items and details shown in the project plans, Standard Specifications, and Special 
Provisions were installed. 
 
Contract Chronology 
 
1. Bids Opened 03/30/93 

2. Contract Approved by local agency 04/27/93 

3. First chargeable working day 05/21/93 

4. Contract Time (Working Days) 40 

5. Unworkable Days - weather 0 

6. Time Extensions - CCOs 0 

7. Time Extensions - other 0 

8. Number of working days suspended 0 

9. Extended Date of Completion 07/30/93 

10. Date work accepted by Resident Engineer 09/21/93 

11. Liquidated damage days charged (calendar days) 0 

12. Date accepted by County Supervisors 09/21/93 
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FEDERAL REPORT OF EXPENDITURES CHECKLIST 

 
Federal-aid Project Number:      
Project Name:         
Project Location:             

            
 
( ) Final Inspection of Federal-aid Project (See Exhibit 17-B for FHWA Full Oversight projects) or Local 

Agency Final Inspection Form (See Exhibit 17-C for State-Authorized projects) 
 
( ) Final Invoice (See Exhibit 17-D) 
 
( ) Final Detail Estimate and Detail Estimate Summary (See Exhibit 15-M) 
 
( ) Change Order Summary (See Exhibit 17-E) 
 
( ) Statement of the existence or absence of liquidated damages and/or contractor’s claims(See Exhibit 17-E) 
 
( ) Date of completion:    
 
( ) Date of acceptance:    
 
( ) Final Report- Utilization of Disadvantaged Business Enterprise (DBE), First-Tier Subcontractors (See 

Exhibit 17-F) 
 
( ) Materials Certificate (Exhibit 17-G) 
 
( ) Statement of Materials and Labor Used by Contractors Involving Federal Funds, FHWA Form-47  (See 

Exhibit 17-H) (for all NHS projects > $1.0 million, except for force account, installation of protective 
devices and railroad grade crossings, or highway beautification) 

 
( ) * Report of Completion of Structure (two copies) (Shall include one set of “As Built” Plans)(See Exhibit 

17-I and Exhibit 17-J) 
 
 
( ) Disadvantaged Business Enterprises (DBE) Certification Status Change (Exhibit 17-O) 
 
 
 
 
 
 
 
Note: A single submittal of all these documents will facilitate timely project closure. 
 
* Additional documents required on bridge/major structural project or projects which meet specified conditions 
(described under Reports at Completion of Contract). Send Original copy to structures.  
 
Distribution:  (All projects):  (1) Original Report of Expenditures  
 (2) Local Agency project files   
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 U.S. DEPARTMENT OF TRANSPORTATION 
 FEDERAL HIGHWAY ADMINISTRATION 
 

FINAL INSPECTION OF FEDERAL-AID PROJECT 
CONSTRUCTED UNDER 23 U.S.C. 117 

 
INSTRUCTIONS: DLAE is to complete items 1 - 7 and submit original and three (3) copies to the Federal Highway Administration 
 Division Office. 
1.  PROJECT NO. 
 

2.  COUNTY 3.  STATE 

4.  DESCRIPTION OF IMPROVEMENT AS PROGRAMMED 
 
 
 
 
 
 
 
5.  CONTRACTOR’S NAME 6.  CONTRACT AMOUNT 

     $ 
7.  NOTICE OF COMPLETION:  The above listed project has been completed and is ready for final inspection. 
 
 
 SIGNATURE (DLAE OFFICIAL)   
 
 TITLE   
 
 
8.  FEDERAL HIGHWAY ADMINISTRATION INSPECTION MADE BY 9.  DATE OF INSPECTION 

 
10.  IN COMPANY WITH 
 
11.  REMARKS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
12.  SIGNATURE 13.  TITLE 14.  DATE 

 
 
FORM FHWA-1446C  
 
 
 
 
 
 
 
Distribution: Original and one copy to DLA for review and forward to FHWA (Prepared By District). 
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CALIFORNIA DEPARTMENT OF TRANSPORTATION 

Division of Local Assistance 
 

LOCAL AGENCY 
FINAL INSPECTION FORM 

 
 

INSTRUCTIONS:  Local agency is to complete Items 1-10.  DLAE completes Items 11-13 and submits original 
plus two (2) copies to the Division of Local Assistance. 

 
1.  PROJECT NO.: 
  
  

2.  DIST-CO-RTE-AGENCY: 3.  COMPLETION DATE: 

4.  LOCATION OF IMPROVEMENTS AS PROGRAMMED: 
 
 
5.  TYPE OF WORK: 
 
 
6.  CONTRACTOR’S NAME: 7.  CONTRACT AMOUNT: 

 
 

8.  DATE OF CONTRACT ACCEPTANCE 
 
9.  FINAL INSPECTION.  The above listed project was completed and a final inspection has been made.  The project was 

completed as programmed and in compliance with all state and federal requirements. 
 

(Check appropriate box) 
 This project is Delegated and not subject to FHWA oversight. FHWA Final Inspection not required. 
 This project is an FHWA High Priority project.  FHWA Final Inspection required.  

 
 
    

SIGNATURE (Local Agency Rep) DATE: 
 
   
 TITLE: 
 
10.  REMARKS: 
 
 
11.  DISTRICT REVIEW MADE BY (print name): 12.  DATE OF PROJECT REVIEW: 

 
 

13.  PROJECT VERIFICATION:  This verification of completion also constitutes approval to pay costs shown in the Final 
Invoice included in the Report of Expenditures. The person listed above has reviewed the job site and found the project 
constructed in accordance with the scope and description of the project authorization document. 

 
SIGNATURE:   DATE:  

District Local Assistance Engineer/Oversight Engineer 
 
Form FIF-6/05  
 
Distribution: (1) Caltrans - Original plus two copies  (2) Local Agency – Retain a copy 
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SAMPLE FEDERAL-AID FINAL INVOICE 
Single-Phase EA 

Two Appropriation Codes (33D and 33T) 
(Letterhead of Local Agency) 

 
Date of Final Invoice 
 
(For Final Invoice)  
Name, District Director  
Department of Transportation   
Street or P. O. Box   
City, CA   Zip Code 
Attention:     Name   , Local Assistance Engineer 
 
 Billing No: Final 
 Invoice No: Local Agency’s Invoice No. 
  Federal Aid Project No: Fund Abbr.-Route-(Job #) 
  Tax Identification No: Agency IRS ID Number 
 Date Accepted by City/County: Final Date  
   Project Location: Project Limits 

Reimbursement for Federal Funds are claimed pursuant to Local Agency-State Agreement  
No.        Number ,Program Supplement No.         Number   , executed on              Date   . 
 
 Preliminary Construction Construction Total 
 Engineering Engineering Contract 33D 
 
Federal Appropriation Code 33D 33D 33D  
Expenditure Authorization No  969696 969696 969696 
Federal Authorization Date  06/30/94 01/02/95 01/02/95 
Federal participating costs from 07/05/94 01/30/95 02/15/95 
      to 12/30/94 04/30/95 04/30/95 
 
Total Costs $3,500.60  $8,400.30 $200,000.10 $211,901.00 
Less: Retention  (0.00) (0.00) (20,000.00) (20,000.00) 
 Non participating Costs     (350.00)    (840.00)   (16,000.00)    (17,190.00) 
 
Subtotal $3,150.60  $7,560.30 $164,000.10 $174,711.00 
 
Plus:  Payment of Previously              0.00                0.00                20,000.00                20,000.00 
   Withheld Retention     
 
Federal Participating 
  Costs to Date $3,150.60 $7,560.30 $194,000.10 $194,711.00 
 
Less:  Participating Costs on 
 Previous Invoice                      (3,150.60)                        0.00                   85,345.02  88,495.62 
 
Change in Participating Costs                      0.00                    7,560.30                   98,655.08   $106,215.38 
Reimbursement Ratio         88.53% 
 
Amount This Claim   $94,032.48 
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 Construction Construction Total 
 Engineering    Contract    33T 
 
Federal Appropriation Code 33T 33T 
Expenditure Authorization No 969696/30600 969696/30600 
Expenditure Authorization No 969696/30600 969696/30600 
Federal Authorization Date  01/02/95  01/02/95 
Federal participating costs from 01/30/95  02/15/95 
      to 04/30/95  04/30/95 
 
Total Costs $2,100.10  $50,000.00  $52,100.10 
Less: Retention   (5,000.00)  (5,000.00) 
 Non participating Costs     (210.00)   (4,000.00)  (4,210.00) 
 
Subtotal  $1,890.10 $41,000.10  $42,890.10 
 
Plus: Payment of Previously           5,000.00            5,000.00 
   Withheld Retention            0.00        0.00 
 
Federal Participating 
  Costs To Date $1,890.10  $46,000.00 $47,890.10 
 
Less: Participating Costs on 
    Previous Invoice                                (0.00)                         (21,470.00)   21,470.00 
 
Change in Participating Cost                            1,890.10                          24,530.00 $26,420.10 
Reimbursement Ratio            100.00% 
 
Amount This Claim $26,420.10 
                                                                                                                                                           ======== 
 INVOICE TOTAL $120,452.58 
 
 
I certify that the work covered by this invoice has been completed in accordance with approved plans and 
specifications; the costs shown in this invoice are true and correct; and the amount claimed, including 
retention as reflected above, is due and payable in accordance with the terms of the agreement. 
 
    __    
Signature, Title and Unit of Local Agency Representative Phone No. 
 
 
Questions regarding this invoice please contact: 
 
_____________________________________________                   
                                     Name                                     Phone No. 
 
Note: When multiplying “Change in Participating Costs” by “Reimbursement Ratio,” the result is be 

rounded to the lowest cent.  Federal rules do not allow rounding up. 
 
Distribution:  (1) Original-included in Report of Expenditures 
         (2) Copy retained by Local Agency Project File 



Local Assistance Procedures Manual                                 
            Final Report-Utilization of Disadvantaged 
Business Enterprises (DBE), First-Tier Subcontractors 

 Page 17-19 
February 1, 1998  

 
 

SAMPLE CHANGE ORDER SUMMARY 
 
 
 

Change Contract Amt. Amt. Exp. Amt. 
Order No. Brief Description Item Price * Part. Extra Work ** Part. 
 
 
1 Traffic Control 0.00 0.00 $4,527.25 $4,527.25 
 
2 6” PCC Driveway at 255.00 255.00 0.00 0.00 
 Sta. 41+50 RT. 
 
3 Additional 18" RCP at  96.00 0.00 0.00 0.00 
 67+70 LT. 
 
4 Relocate waterline 0.00 0.00 145.15 145.15 
 at 14+25 RT. 
 
5 Adjust Compensation 0.00 0.00 (-832.00) (-832.00) 
 AC overrun 
 
6 Delete Valley Gutters (-255.00) (-255.00) 0.00 0.00 
 
  $ 96.00 $ 0.00 $3,840.40 $3,840.40 
 
 
 
The amount shown as extra work is to be reported as a supplemental expenditure on the final Detail Estimate. 
 
Liquidated Damages/contractors claim:  None 
 
Date of completion:  1/2/96 
 
Date of acceptance:  1/5/96 
 
* Amounts shown are included at Bid Prices on Detail Estimate. 
 
** Extra Work (Payment under force account or agreed price). 
 
 
 
 
 
 
 
 
 
 
 
Distribution:  (1) Original-included in Report of Expenditures  

 (2) Copy retained by Local Agency  Project File 
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION       
FINAL REPORT-UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES ADA Notice  
(DBE), FIRST-TIER SUBCONTRACTORS  For individuals with sensory disabilities, this document is available in alternate formats. For information 

call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, 
MS-89, Sacramento, CA 95814 

CEM-2402F (REV 02/2008)        

                    CONTRACT NUMBER  COUNTY ROUTE POST MILES FEDERAL AID PROJECT NO. ADMINISTERING AGENCY   CONTRACT COMPLETION DATE 
                        
PRIME CONTRACTOR BUSINESS ADDRESS          ESTIMATED CONTRACT AMOUNT 
                  $   

 
ITE
M 

NO.  

DESCRIPTION OF 
WORK PERFORMED 

AND MATERIAL 
PROVIDED 

COMPANY NAME AND 
BUSINESS ADDRESS 

DBE CERT. 
NUMBER  

CONTRACT PAYMENTS   

NON-DBE DBE BA  
UDBE  

APA  
UDBE    

NA 
 UDBE 

W 
UDBE 

DATE WORK 
COMPLETE 

DATE OF 
FINAL 

PAYMENT 
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
          $ $ $ $ $ $     
ORIGINAL  COMMITMENT                  BA--Black American   

$   TOTAL    $ $ $ $ $ $ APA--Asian-Pacific Islander 
UDBE          NA--Native American   

            W-Woman   
List all First-Tier Subcontractors,  Disadvantaged Business Enterprises (DBEs) and underutilized DBEs (UDBEs) regardless of tier, whether or not the firms were originally listed for goal credit. If actual UDBE utilization (or item  
of work) was different than that approved at time of award, provide comments on back of form. List actual amount paid to each entity. 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
CONTRACTOR REPRESENTATIVE'S 
SIGNATURE       BUSINESS PHONE NUMBER DATE 
                  

TO THE BEST OF MY INFORMATION AND BELIEF, THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
RESIDENT ENGINEER'S SIGNATURE BUSINESS PHONE NUMBER DATE 

    
            

Copy Distribution-Caltrans contracts:                             Original - District Construction    Copy- Business Enterprise Program     Copy- Contractor   Copy Resident Engineer 

Copy  Distribution-Local Agency contracts:  Original - District Local Assistance Engineer Copy- District Local Assistance Engineer Copy- Local Agency file   
   (submitted with the Report of Expenditure        
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FINAL REPORT – UTILIZATION OF DISADVANTAGED BUSINESS  
ENTERPRISES (DBE), FIRST-TIER SUBCONTRACTORS  
CEM 2402(F) (Rev. 02/2008) 
 
 
The form requires specific information regarding the construction project:  Contract Number, County, Route, Post 
Miles, Federal-aid Project No., the Administering Agency, the Contract Completion Date and the Estimated Contract 
Amount. It requires the prime contractor name and business address. The focus of the form is to describe who did what 
by contract item number and descriptions, asking for specific dollar values of item work completed broken down by 
subcontractors who performed the work both DBE and non-DBE work forces. DBE prime contractors are required to 
show the date of work performed by their own forces along with the corresponding dollar value of work. 
 
The form has a column to enter the Contract Item No. (or Item No's) and description of work performed or materials 
provided, as well as a column for the subcontractor name and business address. For those firms who are DBE, there is a 
column to enter their DBE Certification Number. The DBE should provide their certification number to the contractor and 
notify the contractor in writing with the date of the decertification if their status should change during the course of the 
project. 
The form has six columns for the dollar value to be entered for the item work performed by the subcontractor.  

The Non-DBE column is used to enter the dollar value of work performed for firms who are not certified 
DBE.   
 
The decision of which column to be used for entering the DBE dollar value is based on what program(s) 
status the firm is certified. This program status is determined by the California Unified Certification Program 
by ethnicity, gender, ownership, and control issues at time of certification. To confirm the certification status 
and program status, access the Department of Transportation Civil Rights web site at: 
http://www.dot.ca.gov/hq/bep or by calling (916) 324-1700 or the toll free number at (888) 810-6346. 

 
 Based on this DBE Program status, the following table depicts which column to be used: 

 
DBE Program Status Column to be used 

If program status shows DBE only with no other programs listed DBE 
If program status shows DBE, Black American  BA UDBE 
If program status shows DBE, Asian-Pacific Islander APA UDBE  
If program status shows DBE, Native American NA UDBE  
If program status shows DBE, Woman W UDBE  

 
If a contractor performing work as a DBE on the project becomes decertified and still performs work after their 
decertification date, enter the total dollar value performed by this contractor under the appropriate DBE identification 
column.  
 
If a contractor performing work as a non-DBE on the project becomes certified as a DBE, enter the dollar value of all 
work performed after certification as a DBE under the appropriate identification column. 
 
Enter the total of each of the six columns in Form CEM-2402(F). 
 
Any changes to DBE certification must also be submitted on Form-CEM 2403(F). 
 
Enter the Date Work Completed as well as the Date of Final Payment (the date when the prime contractor made the 
“final payment” to the subcontractor for the portion of work listed as being completed). 
 
The contractor and the resident engineer sign and date the form indicating that the information provided is complete and 
correct. 
 

 

http://www.dot.ca.gov/hq/bep
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EXHIBIT 17-G  MATERIALS CERTIFICATE 
 

Materials Certificate 
 
 

CITY/COUNTY LETTERHEAD 
(Sample) 

 
 

 Date:  
 Federal-Aid Project No.:  
 Caltrans File Category 61:  
 Job Stamp  

 
 
Subject:  Materials Certification 
 
 
 
 
 
 
This is to certify that: 
 
The results of the tests on acceptance samples indicate that the materials incorporated in the construction work 
and the construction operations controlled by sampling and testing were in conformity with the approved plans 
and specifications. 
 

 Exceptions to the plans and specifications are explained on the back of this memorandum (or on 
attached sheet). 

 

 No exceptions to the plans and specifications were found. 
 
 
  
 
  
Signature of local agency engineer in responsible charge of project and title 
 
 
 
 
 
 
 
 
 
Distribution:   ( For all projects )   1) Local agency Project Files (original)  
                                                             2) DLAE  (1 copy in Report of Expenditures)   
                (For projects on the NHS)  3)  FHWA (1 copy)   
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STATEMENT OF MATERIALS AND LABOR USED BY
 CONTRACTORS ON HIGHWAY CONSTRUCTION INVOLVING FEDERAL FUNDS
ALL To be completed by Washington Headquarters 2 4 5  8 9   12 13  15

Personnel
  16 18 19   27 28  30 31  33

PART A To be completed by FHWA or State Highway Personnel (see instructions on reverse)
C STATE COUNTY FEDERAL PROJECT NO.* URBAN  (    )
A RURAL  (    )
R ITEM DESCRIPTION ROADWAY BRIDGE (over 20 ft) DATE STARTED
D CONSTRUCTION TYPE CODES

A 1 LENGTH OF 0PROJECT MILES DATE COMPLETED

2 FINAL TOTAL NO. BRIDGES
CONSTRUCTION COST DOL

 PART B to be compelted by contractor - see instructions on reverse (Remarks attach a plain sheet of paper)
LABOR TOTAL LABOR HOURS GROSS EARNINGS 27

3 TOTAL PROJECT CLAY PIPE
  ITEM DESCRIPTION UNIT PROJET QUANTITY CULVERT ITEMS SIZE (in.) LGTH (Lin ft.)

C 4 TOTAL COST OF ALL SIZE (in.) LGTH (Lin ft.)
A MAT'LS & SUPPLIES DOL 25 CORR STEEL C
R 5 PETROLEUM PROD. GAL CULVERT A
D 6 CEMENT BBL R
B 7  LB D

CARD 8 AGGRETATES TON C
9  PURCHASES CU.YD A K

10 BITUMINOUS R
  MATERIAL GAL D
C 11 LUMBER THSD. 28 CORR ALUMINUM
 BD.FT. H CULVERT

CARD 12 REINFORCING STEEL LB.
 C

D 13 STRUCTURAL STEEL LB A
 R

C 14 READY-MIXED CU.YD 26 D
A CONCRETE CONCRETE PIPE
R 15 PREMIXED BIT TON L
D PAVING MATERIALS
 16 AGGREGATES TON
E 17  PRODUCED CU.YD C

18 MISC. STEEL LB A
CARD 19 NOISE BARRIERS Lin, ft. R 29 PLASTIC PIPE

F 20 GUARDRAIL Lin, ft. D
21 BRIDGE RAIL Lin, ft. C
22 FINAL CONTRACT J A

C   AMOUNT FOR SIGNS DOL R
A 23 FINAL CONTRACT AMT D
R  FOR LIGHTING DOL
D 24 FINAL CONTRACT AMT M

FOR TRAFFIC SIGNALSDOL
G Blocks 48-70 to be completed by FHWA Washington HQ Personnel

48 52 53 61 62 70
  

*Must be reported on all reports REVIEWED BY: DATE:

Form FHWA-47 (Rev 6-90) PREVIOUS EDITIONS ARE OBSOLETE 
 
 
Distribution:  (1) Original copy to DLAE included in the Report of Expenditures (for all NHS projects > $1.0 million, except for force account, 

installation of protective devices at railroad grade crossings, or highway beautification.) 
                          (2) Copy-retained by local agency 
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INSTRUCTIONS FOR PREPARING AND TRANSMITTING FORM FHWA-47 
 
GENERAL REQUIREMENTS 
 
Form FHWA 47 should be transmitted for each Federal-aid project on the National 
Highway System with construction cost greater than $1 million involving construction 
performed under contract awarded by competitive bidding, except projects consisting 
of (1) the installation of protective devices at railroad grade crossings, or (2) highway 
beautification. 
 
A separate form should be transmitted for each contract except that data for two or 
more contracts on the same project may be combined when such contracts are 
completed at approximately the same time.  In case of a combination, the earliest 
starting date and the latest completion date should be reported.  Where a single 
contract covers more than one project, one form may be prepared for each project or 
for the entire contract, provided none of the data arc duplicated.  A Form FHWA-47 
should not be prepared for a contract covering only the purchase of material but the 
quantity of material should be reported when subsequently included in a construction 
project.  In all cases, only the original of Form FHWA-47, typed or clearly lettered, 
and no carbon or photocopies, should be transmitted to the Washington Office. 
 
If nonparticipating work is included in the contract, all data should be combined with 
the Federal-aid data in preparing the form.  Data for any subcontract must be 
combined by the State or the division office with the prime contract if not so 
combined by the prime contractor.  It will be the State’s responsibility to see that all 
prime contract and subcontract costs, material, and labor-hours have been reported for 
each contract, and no duplication of data are involved.  Quantities of State-furnished 
materials should be included with contract quantities, and costs of STATE-furnished 
materials should be added to Item 2 "Final Construction Cost" and also to Item 4 
'Total Cost of All Materials and Sup-plies."  All quantities should be reported to the 
nearest whole unit and only in the units specified.  All costs should be reported to the 
nearest dollar 
 
Check urban or rural to indicate whether the major cost is for work within an urban 
area or in a rural location 
 
All figures should be verified for reasonableness by State high-way department and 
Federal Highway Administration division office engineers.  The total material cost 
and the total labor-hours and gross earnings should bear reasonable relationships to 
the final construction cost.  Also the quantity of each material reported should be 
reasonable with respect to the size and nature of the contract and with respect to the 
quantities of other materials.  For example, if a large quantity of reinforcing steel is 
reported with no cement or ready-mixed concrete, an error of omission in reporting 
would be indicated 
 
Generally, the total cost of materials, supplies, and labor should be substantially less 
than the final construction cost, as the latter also includes costs of equipment 
ownership, overhead, and profit which are not required to be reported.  If the final 
construction cost is less or only a few percent more than the total cost of materials, 
supplies and labor, the indication is that the contractor suffered a loss on the project or 
that there is an error in reporting.  In such case, if it is determined that the figures 
reported are correct, a statement should be made on a plain sheet of paper marked 
"Remarks" to the effect that the contractor actually did suffer a loss, (verify with 
contractor). 
 
Part A- INFORMATION TO BE SUPPLIED BY FEDERAL 
HIGHWAY ADMINISTRATION OR STATE HIGHWAY 
PERSONNEL 
 
Item 1- "Length of Project " - Report official roadway mileage and official bridge 
mileage. 
 
Item 2-“Final Construction Cost”- Show best estimate of Federal and State costs 
incurred to date for contract items, extra work performed by contractor, and State-
furnished materials. 
 

PART B-INFORMATION TO BE SUPPLIED BY 
CONTRACTOR IMMEDIATELY UPON COMPLETION OF 
CONTRACT OR PROJECT 
 
Specific Instructions for the Following Numbered Items: 
Item 3 - Report total labor-hours worked and earnings of all contractor's employees 
on the project, including those on operation and maintenance of equipment. 
Item 4 - This should be the total cost, at the jobsite, of all construction materials and 
supplies purchased for and used on the project, including the cost of materials for 
signing and lighting and the cost of any materials and supplies not specifically listed 
hereon.  Costs of equipment or equipment rental and the cost of operating the 
equipment, except the costs of fuel and lubricants, should not be included in this item.  
Small items of equipment such as jack-hammers, handtools, repair parts, tires, etc., are 
not considered to be supplies.  Costs of such items and also overhead costs should not 
be included.  The amount included here for aggregates produced should be only the 
cost paid by the contractor for the aggregates and should not include the costs of 
excavating, processing, loading and hauling.  Wages and labor-hours for aggregates 
produced should, of course, be included with Item 3. 
Item 5 - Report total number of gallons of all gasoline, diesel oil, lubricating oil, and 
grease for equipment and trucks.  For conversion purposes use factor of 8 pounds of 
grease per gallon. 
Items 6 and 7 - Report quantity of cement used on project.  Do not report here the 
cement included in Item 14. 
Items 8 and 9 - Report quantity of aggregates purchased from commercial producers, 
such as sand, gravel, crushed stone, etc.  Do not report here aggregates included in 
Items 14 and 15.  Aggregates produced by the contractor shall be reported as Items 16 
and 17. 
Item 10 - Report number of gallons of bitumens such as asphalt and tar.  Do not 
report here bituminous materials included in Item 15. 
Item 11 - Report all lumber products purchased for and used on the project, including 
plywood and pressed wood, but excluding timber piling, lumber in fencing, guardrail, 
and signs, and lumber purchased for or used on previous projects and previously 
reported.  The quantity of lumber should be reported as the number of thousand board 
feet and not as the number of board feet. 
Item 12 - Report total number of pounds of reinforcement (plain or coated) for both 
structures and pavement.  Include estimated quantities of reinforcing and prestressing 
steel in purchased precast units, except concrete pipe reinforcement.  Item 13 - Report 
total number of pounds of structural steel, steel H-piling, and sheet piling. 
Item 14 - Report total number of cubic yards of ready-mixed concrete plus estimated 
quantity of concrete in purchased precast units, excluding Item 26  
Item 15 - Report total number of tons of bituminous paving mixtures that are 
purchased in a prepaid condition ready for placement as they reach the job. 
Items 16 and 17 - Report total quantity of aggregates such as sand, gravel, crushed 
stone, etc., produced by the contractor. 
Item 18 - Report estimated total weight of steel products not appropriate for Items 12, 
13, and 25, such as joint devices, tubular piling, etc.. 
Items 19, 20 and 21 - Report total lengths, in linear feet, of all types of noise barriers, 
guardrail and bridge rail. * 
Item 22 - Report final contract amount for all types of signs including foundations, 
posts, structural supports, etc.  Do not include traffic signals. * 
Item 23 - Report final contract amount for highway and bridge lighting including 
foundations, conduits, standards, wiring, switches, luminaries, etc.  Do not include 
traffic signals. * 
Item 24 - Report final contract amount for traffic signals. *  Item 25 - Report, by size, 
regardless of class, type, gauge or coating, number of linear feet of corrugated steel 
pipe, structural plate pipe, pipe-arches and arches. 
Item 26 - Report, by size, regardless of class, type, gauge or coating, total number of 
linear feet of plain and reinforced concrete drain and culvert pipe. 
Item 27 - Report, by size, total number of linear feet of clay pipe. 
Item 28 - Report by size, total number of linear feet of corrugated aluminum culvert. 
Item 29 - Report, by size, total number of linear feet of plastic pipe. 
 
 
 
 

 
 
Quantities of steel, concrete and lumber used in connection with Items 19, 20, 21, 22, 23 and 24 should not be reported unless difficulties 
are encountered in segregating such quantities from total quantities. 
  
FORM FHWA-47 *U.S.GP0:1990-0-261-335/16519 
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SAMPLE COVER LETTER FOR THE REPORT OF COMPLETION OF STRUCTURES 
 
 
     
  Type of Funding 
 
    
 Dist.- Co.-Rte. 
 
    
 State Contract No. 
 
    
 Fed. Project No. 
 
Chief, Office of Structures Maintenance and Investigations Date:  
Caltrans Engineering Service Center, Mail Station 9 
P. O. Box 942874 
Sacramento, CA  94274-0001 
 
Attention:   Structures Local Assistance Engineer 
 
Dear:    
 
Submitted herewith is the REPORT OF COMPLETION OF STRUCTURES ON LOCAL STREETS AND 
ROADS for the structures listed below: 
 
 
       
 Bridge Name Road Name State Bridge No. 
 (future intersected) (facility carried) 
 
 
 
 
 
  Contractor 
 
  Bridge Resident Engineer 
 
 
 
 
 
 
 
 
 
 
 
Distribution: (1) Original plus one copy to DLAE included in the Report of Expenditures (original forwarded to Division of Structures , Office of External 

Liaison  and Agreements) 
                       (2)  Copy-retained by local agency 
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REPORT OF COMPLETION OF STRUCTURES 
ON LOCAL STREETS AND ROADS 

 
 
 

A. Description of Bridge Work 
 
 
 
 
B. Contract Chronology 

Structure Work Completed on:    
 
C. Final Photographs 

Attach two photographs of completed structure, side view and roadway view.  Photographs should show 
pertinent features both over and under the bridge i.e. channel profile, roadways, railroads etc. 

 
D. Site Map 

Include an 8 1/2 X 11” reproduction of the work location site map. 
 
E. Attachments 

1. As Built Plans. 
2. Stream Flow record (high water during construction). 
3. Shop plan microfilms, pre-stress, structural steel, pumping plants, movable bridges. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Distribution: (1)Original plus one copy to DLAE included in the Report of Expenditures (original forwarded to Division of 

 Structures , Office of External Liaison  and Agreements) 
 (2)  Copy-retained by Local Agency 
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SAMPLE REPORT OF COMPLETION OF RIGHT OF WAY EXPENDITURES 
 

CITY OF MORELAND 
One Dollar Square, Moreland, CA  90007 

Community Development/Redevelopment (999) 333-3030  • Fax # (999) 333-7059 
Building and Code Enforcement 
Public Works and Engineering 
Recreation and Senior Services 

Housing Authority 
Housing  
Planning 

 
Mr. Joe Smoe Date: August 1, 1993 
District 13 Director of Transportation 
Caltrans 
P. O. Box 23660 
Yourcall, CA  96007 
 
Attention: Phil N. Blank 
  District Local Assistance Engineer 
 
Subject: 04-CC-0-MRL 
  Federal-Aid Project No.:  BRM-A751(001) 
  City of Moreland Project No.:  PW-114 
  Boondoggle Bridge Replacement @ Rabble-rouser River (Bridge No. 99C-007) 
 
Dear Mr. Smoe: 
 
 Submitted for your consideration is: 
 

REPORT OF COMPLETION  

AND 

 REPORT OF EXPENDITURES 

FOR LOCAL AGENCY 

RIGHT OF WAY 

CITY OF MORELAND 
 Sincerely, 

 Seymore Land    
 Local Agency Representative 

 
 Reviewed by, 
 

 Phil N. Blank   
 District 13 Local Assistance Engineer 
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I. REPORT OF COMPLETION OF RIGHT OF WAY 

A. Location and Description of Project 

1. Federal-aid Project BRM-A751(1) in the City of Moreland, on the Boondoggle Bridge 
Replacement Project at Rabble-rouser River, Bridge No. 99C-007. 

 
B. Chronological Statement 

 
1. First date right of way expenditures eligible for reimbursement 12/23/91 
2. Right of Way work began: 1/1/92 
3. Right of Way work completed: 7/7/93 

 
II. REPORT OF EXPENDITURES OF RIGHT OF WAY 

 
A. Final Report of Right of Way Expenditures See Attachment #1 
 
B. Parcel List See Attachment #1 
 
C. Final Maps Submitted on: June 21, 1993 with R/W certification. 
 
D. Final Invoice See Attachment #2. 

 
IV. I certify that to the best of my knowledge and belief the above data is correct; that adequate title to the 

necessary right of way has been acquired for the herein above described federal-aid project in the name of 
the   City of Moreland , for the amount of just compensation based on bona fide 
appraisals duly qualified as required by the right of way procedures of the Federal Highway 
Administration and other written justification now contained in the City/County files, in accordance with 
procedures as submitted to and accepted by the Director. 

 
I further state that this certification is made in my official capacity as Chief Financial Officer, pursuant 
to Section 121 of Title 23, United States Code, for the purpose of securing, pursuant thereto, by the City 
of Moreland  , federal-aid funds in connection with the above designated federal-aid highway 
project, and that neither I nor, to the best of my knowledge, any other officer, agent or employee of the 
City/County authorized in an official capacity to perform services in connection with the appraisal or 
acquisition of any of such right of way has any interest or contemplates any benefit from any transaction 
which involved the acquisition of property for right of way for such project, other than as herein 
disclosed. 

 
 
 Mark A. Space      800-123-CASH   
Signature of Local Agency Representative    Phone Number 
 
 Chief Financial Officer      August 1, 1993  
Title         Date 
 
 
 
 
 
 
 
Form FM 1592A (Rev. 9/95) 
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 Attachment #1 
 
 SAMPLE FINAL REPORT OF RIGHT OF WAY EXPENDITURES 
 
        
CITY OF MORELAND    Project Nos.:   
One Dollar Square, Moreland, CA  90007 
(999) 333-3030 Fax # (999) 333-7059  Federal No: BRM-A751(001)  
        
      State No (EA): 13-199129 
        
      Local Agency City of Moreland 
        
      Agreement No. 00001 
        

      Non-  
I. Project Costs      Participating Participating Total 

        
 1.  Capital Costs      
        
  Acquisition   $1,028,543 $20,000 $1,048,543 
  RAP   $15,000  $15,000 
  Utility Relocation  $69,614 $750 $70,364 
  Other      
        
  Total Capital   $1,113,157 $20,750 $1,133,907 
        
 2.  Incidental   $179,286 $64,356 $243,642 
        
 3.  Subtotal   $1,292,443 $85,106 $1,377,549 
        
 4.  Less Rental & Sales Income  $-12,250  $-12,250 
        
 5.  Project Total   $1,280,193  $85,106 $1,365,299 
        

II. RAP: Business   $0    
  Family   15,000   
        

III. A. The acquisition, final tabulation of all appraisals, the costs  
  reported, and the maps submitted are unchanged when compared with 
  the final construction lines.     
        
 B.  Parcel List: See attached     
        
        
        
        
        

Form FM 1592A (Rev. 9/95)      
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Attachment #1     Federal Project No. BRM-A751(001)  
      State Project No.  13-1991229  
B. PARCEL LIST.     Map No.  F17192  
 

   As Acquired   Per Final R/W Map  
     R E M A R K S     
  Acquired Area (SF or acres)  Map Acquired Area (SF or acres) 

PARCEL TYPE     Sheet    
 NO. TAKE 

 
TOTAL R/W EXCESS  No. Total R/W Excess 

41042-1 Part     3,4 49,901(SF) 50,830(SF) 0 
-2 S. Ease    207170     

     0.476 AC. Slope Easement 3,4    
-4 D. Ease    17980     

     0.041 AC Drainage Easement 4    
-5 D. Ease    8000     

     0.018 AC. Drainage Easement 4    
41043-1 Part     3  1,714 (SF)  1,714(SF) 0 

-2 S. Ease    20150 Slope Easement 3    
-3 D. Ease    4640 Drainage Easement 3    

41044-1 Part     3      19.5(SF)      19.5(SF) 0 
-2 S. Ease    0.020 AC. Slope Easement 3    
-3 D. Ease    0.009 AC. Drainage Easement 3    

          
 
1.  Right of Way lines as claimed on progress claims submitted to Caltrans for reimbursement of acquisition costs (Section 4.1) 
 
2.  Area by square feet or acres. 
 
3.  Type Take:  F = Full   P= Partial 
 
4. If change in area is indicated in “Per Final R/W Map” column, the local agency must include the revisions to the final lines on the Final Progress 

Payment Request to account for the differences between the original amounts claimed through progress invoices and the final amounts as adjusted 
to reflect the final right of way lines, i.e., acquisition costs, rental income credits. 

 
Form FM 1592A 
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FINAL INVOICE  
MULTI PHASE EA 

RIGHT OF WAY 
 

(LETTERHEAD CITY OF MORELAND) 
 
Name, Joe Smoe 
District 13 Director of Transportation 
Caltrans 
P. O. Box 23660 
Yourcall, CA  96007 
 
Attention: Phil N. Blank 
District Local  Assistance Engineer 

 

  
Billing No: Final 
Invoice No: Local Agency’s Invoice No. 

Federal-Aid Project No: Prefix-Proj. No. (Fed. Agreement No.) 
Tax Identification No: Agency IRS ID Number 

Project Completion Date: Date of Contract Completion 
Date Project Accepted by City/County: Final Date or “Ongoing” if not Final 

Project Location: Project Limits 
 
Reimbursement for federal funds is claimed pursuant to Local Agency-State Agreement No. Number, Program 
Supplement No.,  Number , executed on   Date  . 
 
 Phase 9 

Capital 
 Phase 2 

Incidental 
 Total 

 
Federal Appropriations Code 

 
33D 

  
33D 

  
33D 

District - Expenditure Authorization No. 03-023459  03-023452   
Federal Authorization Date 08/30/94  08/30/94   
Federal participating costs from 10/05/94  08/30/94   
   to 02/30/95  02/30/95   
Federal-aid Agreement Amount $2,400,000  $300,000   
      
Total Costs $1,133,907  $ 243,642   
Less: Rental Income 0  (12,250)   
         Nonparticipating Costs ($20,750)  (64,356)   
Federal Participating Costs to Date $1,113,157  $167,036   
      
Less: Participating Costs on 
Previous Invoice 

 
$980,165 

  
$150,794 

  

      
Change in Participating Costs $132,992  $16,242   
Reimbursement Ratio 
 

88.53%  88.53%   

Amount of this claim $117,737.81  $14,379.04  $132,116.85 
 

INVOICE TOTAL:   $132,116.85    
 
Note: When multiplying “Change in Participating Costs” by “Reimbursement Ratio,” the result is rounded to 
the lowest cent.  Federal rules do not allow rounding up. 
Form FM 1592A 
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SAMPLE REPORT OF EXPENDITURES FOR FORCE ACCOUNT PROJECTS 

 
Mr. Joe Smoe Federal Project No.: ER-1600 (040) 
District Director of Transportation 
Caltrans 
P. O. Box 23660 
Upickit, CA  99999 
 
Attention:  Mr. Roland N. DaWins, District Local Assistance Engineer 
 
Dear Mr. Smoe: 
 

Submitted for your consideration is: 
 

REPORT OF COMPLETION 

AND 

REPORT OF EXPENDITURES 

FOR LOCAL AGENCY FORCE ACCOUNT WORK 

CITY OF 

UPICKIT 

 

 

 

 

 

 

 

 

 

 

 

 

 Sincerely, 

 Max Competition   
 Local Agency Representative 

 
 Reviewed by, 
 

 Roland N. DaWins   
 District 13 Local Assistance Engineer 
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I. REPORT OF COMPLETION OF FORCE ACCOUNT WORK 

A. Location and Description of Project 

1. Work required per Traffic Management Plan approved by Damage Assessment Form 
(DAF) # KK569. On Green Bay Way from Bart Starr Avenue to Superbowl Road.  
Replace existing controllers at 15 intersections with solid State fixed time equipment 
capable of providing 4 signal timing plans and offsets.  Adjust timing for Am inbound 
(NB) progression, PM outbound (SB) progression, special program for events at 
Candlestick Park and off-peak program 

 
B. Chronological Statement 
 

1. Date of approved Public Interest Finding (attached):  1/15/91 

2. First date expenditure eligible for reimbursement:  12/23/91 

3. Force account work began: 1/1/92 

4. Force account work completed: 3/7/92 
 

 
 
II. REPORT OF EXPENDITURES 

 
A. Liquidated Damages:    None 
 
B. Pending Contractors Claims:    None 
 
C. Contract Change Order Summary:    None 
 
D. Final Inspection Form:   Attached 
 
E. Final Detail Estimate:    Attached 
 
F. Materials Certification:  Attached 
 
G. Maps:    Attached 
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(AGENCY LETTER HEAD) Date: 
 
Name, District Director 
Department of Transportation 
Street or P.O. Box 
City, CA, Zip Code 
 
Attention: Name, District Local Assistance Engineer 
 

Final Project Expenditure Report 
(For EEM or Proposition 116 Bicycle Program Projects) 

 
Description/Location of Work: 

Project Completion Date: 
Expenditure Authorization: 

Project Number: 
State-Local Entity Agreement Number: 

 
State Funds Allocated: 
 
Expenditure Incurred:          Total $ 

A. Payment to Contractor 
 (Attach final pay estimate) 
B. Other Project Costs: 

Preliminary Engineering 
Construction Engineering 
Any Additional Construction 
Right of Way (Capital and Support) 

C. Liquidated Damages 
D.  Outstanding Contractors Claims 
E.  Others (specify) 
 

Sources and Amounts of Additional Funds Used: 
 
State Funds Allocated But Not Used: 

CERTIFICATION 
 

I hereby certify that: 
 
To the best of my knowledge and belief, the information in this report is a true and accurate record of 
project costs.  The work was performed in accordance with the CTC approved scope and state funding for 
the project. 
 

____________________________________ 
Title and Unit of Local Agency Representative 

 
PROJECT VERIFICATION:  This verification of completion also constitutes approval to pay costs 
shown in the Final Invoice included in the Report of Expenditures.  I have reviewed the job site and found 
the project completed in accordance with the scope and description of the project authorization document. 

___________________________ 
District Local Assistance Engineer 

         Date: ____________ 
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ENVIRONMENTAL ENHANCEMENT AND MITIGATION (EEM) PROGRAM 
FINAL REPORT OF RIGHT OF WAY EXPENDITURES  

FOR PROJECTS INVOLVING ACQUISITION OF REAL PROPERTY, OR RIGHTS THERETO, RECEIVING 
DIRECT DEPOSIT OF FUNDS INTO AN ESCROW ACCOUNT 

(PREPARED BY DISTRICT) 
 

State of California Business, Transportation, and Housing Agency 
 
Memorandum 
 
To: EEM Program Manager Date:  _________________ 

 Design and Local Programs 
  File:  __________________ 
 
From: DEPARTMENT OF TRANSPORTATION  

District _______ 
 

Subject: EEM Project No. ______________________________ 
Applicant-State Agreement No. ___________________ 
FINAL REPORT OF RIGHT OF WAY EXPENDITURES 
 
 

Attached is the following information on the subject project: 
 

1.  Copy of the recorded grant deed(s) 
 
2.  Original recorded Environmental Enhancement and Mitigation Program Agreement 

Declaring Restrictive Covenants (ADRC) 
 

3.  Close of Escrow was (date) 
 
4.  Copy of invoice(s) (on Applicant letterhead) 
 
 

PROJECT VERIFICATION:  This verification of completion constitutes approval that acquisition(s) 
occurred for the attached property(ies) listed in the original grant deed(s) (attached). 
 
 
 
 

___________________________ 
District Local Assistance Engineer 
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STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION 
DISADVANTAGED BUSINESS ENTERPRISES (DBE) CERTIFICATION STATUS CHANGE 
CP-CEM-2403(F)  (New. 10/99) 
 
 CONTACT NUMBER COUNTY ROUTE POST MILES ADMINISTERING AGENCY CONTRACT COMPETION DATE 

PRIME CONTRACTOR BUSINESS ADDRESS ESTIMATED CONTRACT AMOUNT 

Prime Contractor: List all DBEs with changes in certification status (certified/decertified) while in your employ, whether or not firms were originally listed for good credit. 
Attach DBE certification/Decertification letter in accordance with the Special Provisions 

 
CONTRACT 
ITEM NO. 

 
SUBCONTRACT NAME AND 

BUSINESS ADDRESS 

 
BUSINESS 

PHONE 

 
CERTIFICATION NUMBER 

 
AMOUNT PAID WHILE 

CERTIFIED 

CERTIFICATION/ 
DECERTIFICATION 

DATE 
Letter attached 

    
$ 

 

    
$ 

 

    
$ 

 

    
$ 

 

    
$ 

 

    
$ 

 

    
$ 

 

    
$ 

 

    
$ 

 

Comments: 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
CONTRACTOR REPRESENTATIVE SIGNATURE TITLE BUSINESS PHONE NUMBER DATE 

TO THE BEST OF MY KNOWLEDGE, THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
RESIDENT ENGINEER BUSINESS PHONE NUMBER DATE 

  
Distribution   Original copy -DLAE    

                                 Copy -1) Business Enterprise Program   2) Prime Contactor   3) Local Agency   4) Resident Engineer 
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Form CP-CEM 2403(F) (New 10/99) 
DISADVANTAGED BUSINESS ENTERPRISES (DBE) CHANGE IN CERTIFICATION STATUS REPORT 
 
The top of the form requires specific information regarding the construction project: Contract Number, County, 
Route, Post Miles, the Administering Agency, the Contract Completion Date, and the Estimated Contract 
Amount.  It requires the Prime Contractor’s name and Business Address. The focus of the form is to substantiate 
and verify the actual DBE dollar amount paid to contractors on federally funded projects that had a changed in 
Certification status during the course of the completion of the contract. The two situations that are being 
addressed by CP-CEM 2403(F) are, if a firm certified as a DBE and doing work on the contract during the course 
of the project becomes Decertified, and if a non-DBE firm doing work on the contract during the course of the 
project becomes Certified as a DBE. 
 
The form has a column to enter the Contract Item No (or Item Nos.) as well as a column for the Subcontractor’s 
Name, Business Address, Business Phone, and contractor's Certification Number.   
  
The column entitled Amount Paid While Certified will be used to enter the actual dollar value of the work 
performed by those contractors who meet the conditions as outlined above during the time period they are 
Certified as a DBE. This column on the CP-CEM-2403(F) should only reflect the dollar value of work performed 
while the firm was Certified as a DBE.  
 
The column called Certification/Decertification Date (Letter attached) will reflect either the date of the 
Decertification Letter sent out by the Civil Rights Program or the date of the Certification Certificate mailed out 
by the Civil Rights Program. There is a box to check that support documentation is attached to the CP-CEM-2403 
(F) form. 
 
There is a Comments section for any additional information that may need to be provided regarding any of the 
above transactions. 
 
The CEM-2403(F) has an area at the bottom where the Contractor and the Resident Engineer sign and date that 
the information provided is complete and correct.   
 
 
There is a Comments section for any additional information that may need to be provided regarding any of the 
above transactions. 
 
The CEM-2403(F) has an area at the bottom where the Contractor and the Resident Engineer sign and date that 
the information provided is complete and correct.   
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